DineVina — Project Plan (PA2)

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

Group 08 · initial plan · 29 October 2026

1. Introduction

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

DineVina is a responsive restaurant discovery and reservation-request platform. Customers find venues and send table requests or event inquiries; restaurant partners manage listings and respond; administrators review venue information. This initial PA2 plan defines scope, people, risks, five Scrum sprints, the next sprint's assignments and dates, build checkpoints, reporting and submission controls. It will be revised in PA3 after teaching-assistant feedback. The course's RUP template phases are not used because PA2 explicitly requires Scrum.

2. Project overview

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

2.1 Goals and success criteria

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

- Help a customer discover a suitable restaurant from searchable, approved venue information and inspect its menu and conditions.
- Let a customer submit a table reservation request and distinguish **requested**, **confirmed**, **declined** and **cancelled** states. A request is never represented as a confirmed booking before partner confirmation.
- Give a partner a clear queue for listing updates, availability, reservation requests and event inquiries.
- Demonstrate an explainable recommendation baseline using only approved venue data, with a manual search/filter fallback.
- Produce a tested, traceable increment at each planned build checkpoint, with limitations documented rather than hidden.

2.2 Scope, deliverables and assumptions

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

The planned functional groups are accounts and profiles; venue onboarding; discovery and details; menus; table requests; event inquiries and proposals; availability and partner dashboard; promotions and editorial content; and intelligent assistance. Native mobile apps, payment processing, POS, inventory and accounting are outside the current scope. Event inquiries are a negotiation flow, not table reservations.

PA2 deliverables are the initial Project Plan and Vision in English Markdown and PDF, Spec Kit files under `src/`, individual tutorial evidence, AI usage declaration and log, weekly meeting report, board screenshots, Git log and the `PA2-Group08.zip` package. Coding and self-training may be scheduled as Scrum tasks, but a planned feature is not an implemented feature. The submission package contains the initial project plan, Vision, Spec Kit artifacts, usage and weekly reports, evidence, and PDF exports.

Planning assumptions: five members remain available; the team can use GitHub and Trello; restaurant data may initially be clearly marked samples; publication and personal-data policy need team agreement. The 24 October–6 November PA2 window and card dates below are **proposed targets**, because the course deadline and actual Sprint Planning decisions have not been verified. Confirm them with the team and update the board and this document together.

3. Project organization

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

Member	Scrum role and primary work in the current plan
Hoàng Cao Phong	Leader/Scrum Master; full Project Plan, schedule, risk register, weekly report integration, submission integration; coordination and review of technical evidence.
Võ Mỹ Ngọc	Product Owner; Vision, requirements and UX; reviewer of Phong's deliverables.
Lương Thiện Nhân	Venue/menu data; records the two Scrum meeting minutes for Phong to integrate into the weekly report.
Nguyễn Trung Kiên	API, persistence, authentication, integration build and tests.
Trương Khánh Duy	Recommendation baseline and evaluation.

Each task has one accountable performer and a different reviewer. A Trello membership assignment identifies the performer; the reviewer is recorded in the card description until the team establishes a review convention. The Product Owner prioritizes backlog items with the team. Work moves through `Sprint To Do → In Progress → In Review → Done` only as evidence supports it. Changes should be reviewed into `dev` and promoted to `main` through the team's normal GitHub review process.

4. Risk management

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

Probability and impact are planning judgments (Low/Medium/High), not measured frequencies. At each weekly Scrum, Phong checks triggers, records an owner and action in Trello, and revises this register. The Product Owner accepts scope changes; technical owners verify the relevant mitigation.

ID	Risk and trigger	Probability / impact	Prevention and response	Owner / review
R1	A member misses a check-in or a task's proposed date.	Medium / High	Ask for an early status update; split critical work, record a new owner/date and reduce Sprint 2 scope before the deadline.	Phong / Ngọc
R2	Venue or menu records are incomplete, unapproved or inconsistent.	High / High	Nhân defines required fields and validation; label sample records; block unapproved venues from search and recommendation output.	Nhân / Kiên
R3	The nine feature groups exceed the available sprint capacity.	High / High	Ngọc prioritizes the customer search → request → partner response path; defer promotions and advanced assistance if the first build slips.	Ngọc / Phong
R4	UI, API and database contracts diverge at integration.	Medium / High	Kiên publishes request/response shapes, status transitions and migration notes; run tests and an integration smoke check before the review.	Kiên / Phong
R5	A request is displayed as confirmed or private customer data is exposed.	Medium / High	Use explicit state transitions, role checks and minimum necessary data; review negative cases before a demo.	Kiên / Ngọc
R6	Tutorial, meeting, board or AI-use evidence is missing at packaging.	High / Medium	Keep a submission matrix, ask members for genuine records at each Scrum, capture dated screenshots and export the final Git log near submission. Never manufacture evidence.	Phong / Ngọc
R7	A PDF or ZIP is unreadable, stale, or omits a required file.	Medium / High	Render from reviewed Markdown, inspect PDF pages, check the ZIP file list and extraction test, and record the exact revision packaged.	Phong / Ngọc

Escalation rule: a High-impact risk with an active trigger is raised at the next Scrum check-in or immediately if it blocks the build. Record the decision, assignee and next check date on the relevant Trello card. An unresolved release or submission blocker stays open in the final checklist.

5. Scrum plan and sprint schedule

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

The instructor recommends five sprints of roughly 2–3 weeks, one per PA. Exact PA3–PA5 calendar dates depend on course announcements and will be set at each Sprint Planning. The PA2 target window is proposed, not a confirmed deadline.

Sprint	Target window	Outcome and acceptance checkpoint
Sprint 1 / PA1	9–17 Oct 2026 (prior work)	Proposal, competitor survey, team contract and process/repository setup. Do not infer completion of ceremonies from board placement alone.
Sprint 2 / PA2	24 Oct–6 Nov 2026 (proposed)	Initial Plan and Vision, Spec Kit and training records, usage and weekly reports; reviewed data/API contracts and B1 integration prototype.
Sprint 3 / PA3	Next course window, to be announced	Revise Plan/Vision from feedback; use cases; accounts, onboarding and discovery slice; B2.
Sprint 4 / PA4	Next course window, to be announced	Architecture, availability, table-request and event-inquiry integration; B3.
Sprint 5 / PA5	Final course window, to be announced	Recommendation pilot, system/regression checks, documented deferred scope and complete feature demo on B4.

5.1 Detailed Sprint 2 backlog

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

These are target dates from the existing working plan and Trello descriptions, not evidence of completed work. Past targets need explicit rescheduling at the next team check-in. Phong integrates the weekly report; Nhân records the two weekly Scrum meeting minutes.

ID	Task and acceptance result	Performer	Reviewer	Proposed due (local)	Trello
P2-01	Sprint Planning: actual attendance, goal, scope, assignments, dates and decisions recorded.	Phong	Ngọc	24 Oct	Card
P2-02	Complete Project Plan: scope, organization, risks, five sprints, detailed PA2 tasks and build plan; reviewed Markdown/PDF.	Phong	Ngọc	30 Oct (revised proposal)	Card
P2-03	Vision: position, stakeholders, nine feature paragraphs, workflows and measurable quality requirements; reviewed Markdown/PDF.	Ngọc	Nhân	30 Oct	Card
P2-04	Initialize Spec Kit under `src/`, prepare constitution and verify generated Markdown; collect training register.	Phong	Kiên	30 Oct (revised proposal)	Card
P2-05	Each member completes the official Spec Kit tutorial and supplies a genuine dated learning record.	Each member, individual cards	Different member	30 Oct	Phong and four peer cards
P2-06	Venue/menu data fields, validation rules and labeled sample records reviewed.	Nhân	Kiên	31 Oct	Card
P2-07	Discovery and reservation API shapes, states and scenarios reviewed.	Kiên	Ngọc	2 Nov	Card
P2-08	Recommendation eligibility, ranking baseline, fallback and offline evaluation cases reviewed.	Duy	Phong	2 Nov	Card
P2-09	First weekly Scrum: real member reports, obstacles, actions and dated minutes.	Nhân	Phong	30 Oct	Card

ID	Task and acceptance result	Performer	Reviewer	Proposed due (local)	Trello
P2-10	Second weekly Scrum: same evidence plus revised dates where needed.	Nhân	Phong	5 Nov	Card
P2-11	Integration build: revision, test/build results, browser check and known gaps.	Kiên	Phong	4 Nov	Card
P2-12	Sprint Review/retrospective: actual demo, feedback, causes, lessons and actions.	Ngọc	Phong	6 Nov	Card
P2-13	Integrated Weekly Report with linked minutes and genuine dated board screenshots.	Phong	Ngọc	6 Nov	Card
P2-14	Collect verified AI-use entries and export final Git history.	Phong	Ngọc	6 Nov	Card
P2-15	Review PDFs and evidence, package and verify `PA2-Group08.zip`.	Phong	Ngọc	6 Nov	Card

5.2 Build and test checkpoints

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

Four tested builds are planned after the PA1 scaffold. **B1 (end of PA2):** data/API contract prototype and integration baseline. **B2 (end of PA3):** accounts/onboarding/discovery slice. **B3 (end of PA4):** request and event workflow integration. **B4 (before PA5 final demo):** prioritized features and full customer-to-partner demonstration. For each build, record commit SHA, included behavior, test commands/results, frontend build, manual browser smoke path and known limitations. A successful compile alone does not certify a working product flow.

References

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

- Course Project Assignment 2 (PA2-2026) and Weekly Reports instructions.
- Group 08 PA1 report and the PA2 Trello board.
- Source contribution: `research/PA2_Phong_PjPlan`, `docs/weekly-reports/PA2_Week3-4/Phong_PjPlan/phong.md`.