DineVina - Weekly Report, Sprint 2 / PA2

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc | **Edited by:** Hoàng Cao Phong

Group 08 | Reporting cut-off: 31 October 2026 | Timezone: Asia/Ho_Chi_Minh

1. Sprint goal and organization

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc | **Edited by:** Hoàng Cao Phong

Deliver the initial Project Plan and Vision, integrate project Spec Kit artifacts under `src/`, document AI assistance and learning, and maintain traceable task and meeting evidence. The work allocation names Phong as Plan/report lead, Ngọc as product/Vision lead, Nhân as stakeholder/data lead, Kiên as platform/Spec Kit lead and Duy as AI/workflow lead. All five remain full-stack contributors.

2. Meeting record

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc | **Edited by:** Hoàng Cao Phong

The team confirms Sprint 2 / PA2 ran from 19 to 31 October. All five members attended the Week 1 check-in on 23 October (21:30–22:00) and the Week 2 check-in on 29 October. `meeting-minutes/Scrum-Meetings.md` holds the two weekly PA2 records together. The five-member Sprint Review/retrospective was held on 31 October (21:30–22:00) and is documented in `meeting-minutes/Sprint-Review-Minutes.md`. `meeting-minutes/Sprint-Planning-Record.md` contains the goal, priorities, owners, reviewers and dates; the dated Notion allocation is preserved as `evidence/2026-10-23-Work-Allocation.md`. `meeting-minutes/PA1-History.md` records the separate Sprint 1 ceremonies and the decisions carried into PA2. The Notion coordination log was written before the team clarified the sprint window; this report and the dated meeting files reflect the corrected calendar.

3. Completed documentary outputs at the cut-off

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc | **Edited by:** Hoàng Cao Phong

Performer	Source contribution	Integrated result
Phong	Project Plan, seven risks, five sprints, build plan and board capture	Project Plan and package/report integration
Ngọc	Introduction, positioning, nine feature paragraphs and workflows	Vision Sections 1, 2 and core Section 5
Nhân	Stakeholder pipeline, actor responsibilities and lifecycle design	Vision Section 3 and role/state reconciliation
Kiên	Product overview, NFRs, API contract, project constitution/spec/plan/tasks and learning log	Vision Sections 4/6 and Spec Kit evidence
Duy	Primary recommender, optional RAG/OCR, workflows, feasibility, risks and AI quality targets	Vision Section 5.9/5.10 and AI requirements

Original source contributions remain unchanged under `evidence/sources/`. Detailed authorship and review roles appear immediately after section headings. The team representative confirmed approval by the named reviewers on 31 October 2026; separate signed review records are not included.

4. Task assignment and progress

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc | **Edited by:** Hoàng Cao Phong

The Trello task index covers PA2 cards, assigned members, status, internal due dates and source URLs. The screenshots below were recaptured directly from the live board in Chrome on 31 October 2026, with the pointer outside the captured area. They show the board at capture time; earlier board exports and the task index are separate point-in-time records. See `evidence/Trello-Task-Index.md` and `evidence/trello-after-2026-10-31.json`.




Figure 1. Live Trello board overview, captured 31 October 2026. Product Backlog contained two cards; the visible sprint flow lists were empty at capture time.




Figure 2. The Done column showed PA2 Spec Kit Setup & Training, Project Plan, individual training and recommendation work, with assigned members.




Figure 3. The Done column also showed package, usage report, review and Scrum cards. A card state records board progress; it does not by itself establish that a meeting occurred.

5. Artifact review and next sprint inputs

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc | **Edited by:** Hoàng Cao Phong

The consolidation resolves ambiguous frontend technologies to the checked React/TypeScript scaffold; retains nine groups and a separate event proposal path; adopts persistent atomic confirmation; removes silent production database fallback; and distinguishes a source-reported prototype from tests executed on this branch. The next sprint plan assigns use cases, data fixtures, authentication, discovery, AI evaluation and B2 integration to individual performers and reviewers. These are planned product increments, not retrospective test results.

6. References

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc | **Edited by:** Hoàng Cao Phong

Course *Weekly Reports* and *PA2-2026*; the five member sources; the dated Notion allocation; Scrum board; `Source-Register.md`; `meeting-minutes/`.