DineVina — Weekly Report for Sprint 2 (PA2)

Performed by: Hoàng Cao Phong (report integration) | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

Group 08 · evidence cut-off: 29 October 2026 · timezone: Asia/Ho_Chi_Minh

This report separates observed repository and board activity from meeting minutes. The course requires Sprint Planning, two weekly Scrum meetings and a Sprint Review/retrospective. A Trello completion marker records card status; it does not establish who attended or what was said.

1. Sprint Planning

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

The planning card is in **Done** and its description schedules 24 October 2026 at 21:30. The repository contains an agenda but no authenticated attendance list, actual start/end time, decision record or action log for that meeting. The working Sprint 2 goal is an initial Plan and Vision, Spec Kit setup and training evidence, documentation reports, and a first integration baseline. The board assigns owners and dates; those assignments are the observable plan, not minutes of a meeting.

2. Weekly Scrum meeting 1

Performed by: Lương Thiện Nhân (meeting record owner) and Hoàng Cao Phong (report integration) | **Reviewed by:** Hoàng Cao Phong (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

The first meeting card has a target date of 30 October 2026 and remains in Sprint To Do at the evidence cut-off. No dated attendance or five individual answers were found in the fetched branches or card. The required questions for each member are: work completed since the prior meeting, work planned until the next meeting, and issues or obstacles. The meeting secretary should record the answers and action owners in the same document as meeting 2 when the meeting occurs.

3. Weekly Scrum meeting 2

Performed by: Lương Thiện Nhân (meeting record owner) and Hoàng Cao Phong (report integration) | **Reviewed by:** Hoàng Cao Phong (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

The second meeting card targets 5 November 2026. No meeting record exists at this evidence cut-off. Record the same three answers for Phong, Ngọc, Nhân, Kiên and Duy; include actual attendance, blockers, decisions, next actions and a concise summary after the meeting.

4. Sprint Review and retrospective

Performed by: Võ Mỹ Ngọc (meeting owner) and Hoàng Cao Phong (report integration) | **Reviewed by:** Hoàng Cao Phong (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

The review card targets 6 November 2026 and remains in Sprint To Do. At this cut-off no actual demonstration or retrospective record was available. The record must identify the demonstrated revision and behavior, accepted and unfinished tasks, what went well, what went wrong, problem causes, a change for Sprint 3, and lessons learned. Build status must be supported by a test/build log.

5. Verifiable progress through 29 October

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

Evidence	Observed result	Source
PA2 board	19 PA2 cards. The dated screenshot shows 14 Sprint To Do and 5 In Progress. At the later live-board check, the Planning card had moved to Done: 13 Sprint To Do, 5 In Progress, 1 Done.	Live board and 29 October screenshot.
Vision contribution	Ngọc's branch has Introduction, Positioning and nine feature descriptions with two Mermaid workflows.	`research/PA2_Ngoc_Vision_Overview`, `ngoc.md`.
Product overview	Kiên's branch has system perspective and assumptions; `dev` has an API contract and a personal Spec Kit training log.	`research/PA2_Kien_ProductOverview` and `dev`.
Project plan	Phong's branch has scope, organization, risk register, five-sprint schedule and build plan.	`research/PA2_Phong_PjPlan`, `phong.md`.
Board integration	Phong is assigned the integrated Weekly Report; the two separate Scrum-minute cards remain assigned to Nhân.	Weekly Report card.

The screenshot predates the later change that moved the Planning card to Done. It is retained as dated assignment evidence, while the live board gives the current card status. A second dated screenshot near submission is required to document later progress.

6. Actions for the next reporting cut-off

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

- Obtain the actual Planning minutes or attach a dated meeting record to its card.
- Record both weekly Scrum meetings with attendance and each member's three answers.
- Record the Sprint Review and retrospective after it occurs; link the demonstrated build and review decisions.
- Capture a fresh board screenshot showing assignments and progress, then export the final Git log.

References

Performed by: Hoàng Cao Phong | **Reviewed by:** Võ Mỹ Ngọc (assigned; review record not supplied) | **Edited by:** Hoàng Cao Phong

- Course Weekly Reports and Project Assignment 2 instructions.
- DineVina Scrum board and the branch register in `Source-Register.md`.